
ID Task Name Duration Start Finish Predecessors
1 WQB Quad 363 days? Thu 3/25/04 Wed 8/31/05

2 Design 196 days? Thu 3/25/04 Wed 1/5/05

3 Concept 130 days? Thu 3/25/04 Mon 9/27/04

4 Define steel spec 0 days Fri 5/14/04 Fri 5/14/04

5 Define cross section 0 days Fri 5/14/04 Fri 5/14/04

6 Define core length 0 days? Thu 5/27/04 Thu 5/27/04

7 Define copper 0 days Thu 3/25/04 Thu 3/25/04

8 Preliminary design review 0 days Fri 5/28/04 Fri 5/28/04 5FS+11 days

9 Final review 0 days Mon 9/20/04 Mon 9/20/04 18FS+4 days

10 Overall Design Accepted 0 days Mon 9/27/04 Mon 9/27/04 9FS+5 days

11 Components 85 days? Fri 5/14/04 Tue 9/14/04

12 steel 10 days? Fri 5/14/04 Thu 5/27/04 4

13 lamination 10 days? Fri 5/14/04 Thu 5/27/04 5

14 beam tube 10 days? Fri 5/14/04 Thu 5/27/04 5

15 coils 6 wks? Fri 5/28/04 Mon 7/12/04 14
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16 trim coil 2 wks? Tue 8/10/04 Mon 8/23/04 23

17 core 4 wks? Tue 7/13/04 Mon 8/9/04 15

18 assembly 5 wks Tue 8/10/04 Tue 9/14/04 17

19 Tools 110 days? Mon 6/7/04 Tue 11/9/04

20 trim coil 3 wks Tue 8/24/04 Tue 9/14/04 21,23,16

21 coil  winding 5 wks? Mon 6/7/04 Mon 7/12/04 15FS-5 wks

22 coil impregnation 4 wks? Wed 9/15/04 Tue 10/12/04 21,20,23

23 core stacking 3 wks? Tue 7/20/04 Mon 8/9/04 17FS-3 wks

24 assembly 4 wks Wed 10/13/04 Tue 11/9/04 23,20,22,18

25 Travelers 90 days Tue 8/24/04 Wed 1/5/05

32 Procurement 231 days? Thu 3/25/04 Thu 2/24/05

49 Production 188 days? Mon 11/22/04 Tue 8/23/05

125 Test 126 days? Mon 3/7/05 Wed 8/31/05

126 unit 1 20 days? Mon 3/7/05 Fri 4/1/05 62FS+1 day

127 unit 1 complete 0 days Fri 4/1/05 Fri 4/1/05 126
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128 unit 2 5 days? Tue 5/17/05 Mon 5/23/05 69FS+1 day

129 unit 3 5 days? Wed 6/1/05 Tue 6/7/05 76FS+1 day

130 unit 4 5 days? Wed 6/15/05 Tue 6/21/05 83FS+1 day

131 unit 5 5 days? Wed 6/29/05 Wed 7/6/05 90FS+1 day

132 unit 6 5 days? Thu 7/14/05 Wed 7/20/05 97FS+1 day

133 unit 7 5 days? Thu 7/28/05 Wed 8/3/05 104FS+1 day

134 unit 8 5 days? Thu 8/11/05 Wed 8/17/05 111FS+1 day

135 unit 9 5 days? Thu 8/25/05 Wed 8/31/05 118FS+1 day

136 Job Complete 0 days Wed 8/31/05 Wed 8/31/05 135 8/31
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